
STATE OF DELAWARE
DEPARTMENT OF NATURAL RESOURCES

-& ENVIRONMENTAL CONTROL . _ . .
DIVISION OF AIR & WASTE MANAGEMENT

69 KINGS HHSHWAV
P.O. Box 14O1

WASTE MANAGEMENT DOVER. DELAWARE 199O3 TELEPHONE: (3O2) 736 • 4731
SECTION

MEMORANDUM

TO: John E. Wî

THRU: PhiUlip 6.
Dee Smoot
Gary A. Mole ian
Joseph J. Hardm
Augustus H. MerjjenThaleĵ t**

FROM: Nancy
SUBJECT: Amendment 12 to the Delaware Sand & Gravel Superfund Grant

DATE: May 25, 1987

"Attached 1s""the proposed grant amendment~to~extend the time and increase
the costs for the Delaware Sand & Gravel Grant. The proposed time extension
1s from May 1987 to December 30, 1987. The proposed cost increase is for
$192,280.00.
The time extension is requested due to project delays and an increase in
the scope of work. During development of the Remedial Investigation document,
.lab delays and new requirements from Superfund Amendments and Reauthorization
Act delayed completion of the project by four months. Also the scope of
work for the project has expanded to include development of the Record of
Decision (ROD) document as well as the Remedial Investigation Feasibility
Study. Two additional months are requested to allow for completion of the
ROD. In total, a 6 month extension is requested, making the new completion
date for the project December 30, 1987.



& Gravel

Cost Increases
Cost increases are requested in the catagories of personnel, contractual,
travel/training, equipment and indirect. Personnel cost increases ($24,140)
are requested to fund an ES II and clerical position. The contractual cost
increase ($160,000) is primarily for covering the various increases in the
prime contractor's scope of work. Legal costs ($10,000) also contribute
to the increase in contractual costs. A $1,000 cost increase is requested
for travel and training of the Project Officer, and .$1,600 is requested
for purchasing storage cabinets and reference materials. Also $5,540 is
requested to cover indirect costs for personnel.

In total, $192,280 is requested in this amendment to the Delaware Sand &
Gravel Grant. For more in depth justification of increases, please refer
to attachment #2.

In order to process the attached amendment at the May 28, 1987, clearing
house meeting, your signature is necessary on the FM document and the Federal
Assistance application. Thank you.
NC:pc
Attachment
NC3002

fl-8302^83



STATE OF DELAWARE
INTERGOVERNMENTAL REVIEW OF FEDERAL PROGRAMS

AND FEDERAL AID MANAGEMENT SUBSYSTEM
<INGLE POINT OF CONTACT (SPOC)/OFFICE OF THE BUDGET

Thomas Colllns Building, Dover, Delaware 19903
302 - 736 - 4204

FEDERAL AID MASTER

Mnth
SPOC us* ONLY

1. ACTION:
•.STATUS:

2. FM DATE:
5/28/87

3.DEPT:
40

4.ORG:
0903

i. DEPT, DIV A BUD UNIT NAME: Department of Natural
Resources and Environmental Control

T, STATE APPLICATION IDENTIFIER:

84-02-24-02
•.PROJECT T I T L E : W a s t e Management Section
Delaware Sand & Gravel RI/FS

». PROJECT DESCRIPTION:

Implementation of the Remedial Investigationand Feasibility Study for Delaware
Sand and Gravel

10. CONTACT PERSON:
Nancy Camp

11. CONTACT PERSON'S PHONE NO:
(302) 323-4545

. SIGNATURE OF SECRETARY OR AGENCY HEAD:

12. APPLICANT ADDRESS:
P. 0. Box 1401
89 Kings Highway
Dover, DE 19903

14. (0MB) FEO€R*££ATALOG NO:

51Q
it, FEDERAL GRANTOR AGENCY:

EPA Region III
1ft. FEDERAL GRANTOR SUB-AGENCY:

IT. FEDERAL CONTACT PERSON: 11. PHONE NO:
(215) 597-1286

11. ADDRESS:
841 Chestnut Building
Philadelphia, PA 19107

. FEDERAL PROGRAM TITLE:

Superfund (CERCLA)
xi. Measurable Objectives:

a. What are thlt year's objectives?
Completion of Remedial Investigation/Feasibility Study and Record of Decision
Document.

b. What were last year's objectives?
Completion of Remedial Investigation/Feasibility Study.

c. Were these objectives met? (If not, please explain why)
The Remedial Investigation/Feasibility Study was not completed last year due to
additional hours needed by contractor to complete the project. Lab delays slowed
the progress by three months and the new SARA, requirements of ARAR's and innovative
technologies has increased the scope of work.

(If mort tpac* (• n**dtd, pttaM attach a Mparat* sheet of paper)
21. SAl PERIOD FROM: 61 594 23. TO:
as. LETTER OF CREDIT NO: 68-13-0335
J7. 10 NO: v-O0̂ 299-Ol arMAJOR SAl NO:
30, HOW many ytars has this project

been funded?
3 years

123087 *• FED APPR N0: 8619 ^
M. AMOUNT: $192,280.00
2t, STATEWIDE SAl NO:

31. II the project was funded last year,
how much federal money was awarded/} R 3 0 ? il R {l
Past 3 years - $759,041.00
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•1, state, local, othtr) for ill positions required, identify new positions
cing an * after the position till*. If this grant funds positions within other
Div and/or Off, list them.

DESCRIPTION

Superfund -
T)o1jiwjtT-A Ciirtrf £. fi-rawftl

AMOUNT

192,280.00

I/D

I

as. Source of Funding Available to Applicant Unit In-Kind Ami
Dept Org: * Dollars Positions Used as Match Positions

General Fund Appropriation/Current FY

6e Special Fund Revenues

?r Fed Funds Rec'd (This Grant Excluded)

Local/Other Funds
i '

State Bond Money

TOTALS A rC 3 y 2 * 85
Doe. No. 10-01/85/02/02 Jinuary 1.1985 _ Printed in U.S.A.



Title Grade Salary . -Source

Environmental Scientist ZI 12 $25,399 _ 100% Federal

*Secretary (Clerical) 6 $14,173 100% Federal



OMB ****** No.

FEDERAL ASSISTANCE
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D NOTICE c
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1 APPLI-
CANTS
APWJ-
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FUR
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5 22
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APPLI-
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ASBttMED
•Y STATE

a. NUMBER
84-02-24-02

ASSIGNED
tf 84 02 24

Lttm

14. LEGAL APPUCANT/REOP£NT
e. Applicant Name Dept. of Natural Resources & Environmental
b. Orgenoeaon untt Div. of Air & Waste Management Control
c.S»eet/P.O.BOK pjb. Box 1401, 89 Kings Highway

Dover *Cou«ir Kent
r. SIM Delaware •.aPCo*. 19903
h. Contact Panon tMm Nancy Camp

(302) 323-4544

S. EMPLOYER OENTtoCATIOM NUMBER <E1N>
51-600279

I
PRO-
QRAM a. NUMBER |9 [6 [* |5 |l JO

_______MULTPLEO
6. TITLE
CERCLA/SARA

. 7. TITLE OF APPUCAKTS PROJECT (Use secson IV ef «• torn to provide a summary desu»au» of tia I. TYPE OF AmJCANT/R€OPtENT

Completion of the remedial investigation, feasibility
study and Record of Decision for the Delaware Sand and
Gravel site under CERCLA 1980 and SARA 1986.

fiuer iff ufi'iutt frntr J A

•. AREA OF PROJECT MP 10. ESTIMATED NUMBER
OF PERSONS BENEFTHNG

New Castle County, Delaware 40Q OOQ
11. TYPE OF ASSISTANCE

11 PROPOSED FUNOMQ

FEDERAL

P.APPUCANT
STATE

1-92,280.00
JOO

-00_
JOO

192.280-0°

13. OONQRESSIONAL 09TRCTS OF:
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Delaware
18. PROJECT START

DATE » __> j^

it 84 6

ft. PROJECT

Delaware 17. TWC Or CHAMOCOV /**•

1* PROJECT
DURA TON

42
DATE DUE TO Tmr
FEDERAL AGENCY •» 1t

||c"
It. FEDERAL AQCNCY TO RECETVE REQUEST EpA^ Region

a. ORGANIZATIONAL UNIT ff APPROPRIATÊ
Superfund Branch

fe. AOfcttHtSTRATJVE CONTACT (IF KNOWN)
Andrew Palestini

20. EXISTING FEDERAL GRANT
CENTTFJCATION NUMBER

V-003299-01
C-ADDRESS 841 Chestnut Building

Philadelphia, PA 19107
REMARKS ADDED

ra Y«
22.
THE
APPUCANT
CERTIFIES
THAT**
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OR PROGRAM HAS NOT BEEN SELECTED IY STATE FOR REVIEW U

23.
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REPRE-
SENTATIVE

a, TYPED NAME AND TTTLi
John E. Wilson III, Secretary

•.•ONA'
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T1ON
RECEIVED It
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EPA Form 5700-33 (R*v. 11-86) Previous editions are obsolete. % ' * " * 4 >



! Form Approved.
PART II °MB No. 2030-0020

Approval expires 7-31 -89
PROJECT APPROVAL INFORMATION

Hwn 1*
Does thii aitisunot request Stats, toeet, rational, or ether priority Namt of Governing Body.
rating?

tsstn Z.
Dots this assistance requtst require State or local advisory, odu- Name of Agincy or
csUontl, or health dtantncts?

Hem 3*
Dot* this astistinct requtst require dtaringhoust review in ac- fAnacA
cordtnce wfth Executive Order 12372?

x v«. MO Pending

tsem 4*
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planning approve!?

,,V— X Ma
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* *•* - * Local O
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«.̂ «—_. Yes x No Location of Flan ̂--ta-,
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Will the attlftanoi rsquensd serve a Federal Installation?

Federal Population benefiting from Project,
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ttem?.
Will the sexlittnot requested be en Federal lend or installation? Name of

Location of Federal Land,
Percent of Project ___

X

tten S* * . .
Will she asfiftenca requensd have an impact or effect on she See instructions for additionalT information to be provided.
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tttmt.
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•uiineem.
Farms.

Hem 10.
ls *ere ether retcied â ttance on thfe project prtviow. pending. See instructiom for additional information to be provided.
-or antidpeied?

ill
Is prefect In a Detfynsied Flood llsieij Area?
_______________.______ Yet ^2L^-No_______

EPA Form 5700-33 (Rev. 11-86) Previous editions are obsolete. * or u
r
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I. Total Program Et*m*nr«

j. STATE TOTAL

Form Approved.
OMB No. 2030-0020.
Approval expires 7-37 -gg

SECTION B . SCHEDULE • - BUDGET CATEGORIES

FUNDING

W FEDMAL |« NON-FEDERAL^Ta, TOTAL YEARS

* 192,280.00* 0\5

,FA Form 5700-33 (Rev. H-«} Previous edtfons are obsolete.
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ATTACHMENT 11

The DNREC, at this time, would like to request an extension in time and amount
of the Cooperative Agreement for Delaware Sand and Gravel. We request a time
extension until December 30, 1987, and an increase in the amount of $192,280.00

Tiae Extension Requested

Earlier this year, the project completion date was scheduled for May
1987. However, due to laboratory delays and the new SARA Requirements,
we feel a more reasonable date for completion of RI/PS and ROD is
December 30, 1987,

The projected schedule is the following:

Submittal of Draft RI - March 1987 - May 15, 1987
Submittal of Draft PS - May 30, 1987
Review of Draft RI/FS - June 19, 1987
Development of Draft ROD - July 1, 1987
Completion of Revisions to RI/FS (Finalized RI/FS) - July 19, 1987
Recommended R.A. for Public Comment/Meeting by August 30, 1987
Development of Final ROD - December 30, 1987

Personnel

Position Man Years Salary Cost

ES II 0.5 25,399 12,700
Clerical 0.5 14,173 7,087

19,787
Fringe - Cost x 0.22 _ 4,353

$24,

The SS II position has been, and will continue to be, the Proj« -, Officer
for this cite* The position will still be responsible for completion of
the RI/FS and for developing a Record of Decision.

A clerical position will be needed to type comments and recommendation
letters as well as the Record of Decision. He/she will also be needed
to assist in the continued development of the administrative record for
this site.

Contractual

Audit Fee 385
Iiegal Services 9,615
Prime Contractor $150,000

$160,000



Attachment II
Page 2

Utilization of legal services will continue over the next few months
as the search for potential responsible parties begins. Also, legal
services are and will continue to be involved in litigation surrounding
two civil suits filed against the owners of this site.

Increase in funds for the Prime Contractor are primarily for additional
hours needed to prepare the RI/FS. Lab delays slowed the progress by
three months for the project and the new SARA requirements of ARAR's
and innovative technologies has increased the scope of work. Refer to
Contract Amendment #6 with Dunn GeoScience for task specific increases
in scope and costs.

Travel/Training

Travel $ 500
Training _ _ 5QQ

$ 1,000

Travel and training monies are needed for technical training for the
Project Officer. Travel monies will be utilized for transportation
to training, meetings, field trips, etc.

Equipment

Reference Manuals/Materials $ 730
Storage Cabinets '," 850

$ 1,600

Reference materials are needed for the technical library used by the
Project Officer.

Storage cabinets will be utilized for storage of health, safety and
sampling equipment purchased under this cooperative agreement.

At this time, the DNREC is also requesting approval to spend $2,059.00
from the previously awarded supplies budget line for a Xerox 630
Unlimited Memorywriter with communications options. The Xerox 630 will
be used by the clerical funded under the DS&G cooperative agreement.

Indirect

Personnel Cost x 0.28 «= Indirect Cost
($19,787 x 0.28 = '$5/540.00)

See Attachment #2

The DNREC feels the above request will adequately fund the project through
the completion of the ROD by December 30, 1987. At that time, the DNREC
will consider continued involvement in the implementation of the remedial
action for this site.



Attachment #2

9IHTX OF DBUUOUg ___ ____
OF KLTCmAL HSOORCIS AMD nTUtORKBRAL COVTXQLraovisioKAL ITOXMCT COST XATBS
FOSt TO TSAK BttlBG JUKE 30, 19S7

1§*7 19S7
Badg*t*d aud9*t*d 1917

Obit Zadinet talari**/ Proriaiooal Stat«wld«
Cod« Costs 1Ut7«« Mat* Portion Fortioa

Technical »«rric«« OS-02 f25S,9«5 $ 186,000 29.23 13.41 IS. 12
Vlannio? Support OS-03 «»,527 . 241,600 2S.7S 13.21 - 15.57
Surface W«t«r lUnagcMnt OS-04 195,7Sfi 904,100 21. CC f .93 11*73
Ground K.t«r N&nagvunt OS-05 214,792 C24,900 34.37 15.77 IS. CO
fp«ci»l Fund* OS-01 31,C03 112,500 2S.09 12.S7 15.22

»< T
Ir *««ourc«»——————— 09-02 109,C39 372,SOO 29.41 13.22 1C.19

• " 09-03 2S9.9C7 1,028,100 C 2e.lTS 12.C7 15.51
09-01 51,134 It?,JOO 30.94 13.99 1C.95

22.31Orant Match CD 01, €9-01 . . 53,SC5 159,S47 33.70 11.32

Schftdttl* 9.1 of 19S7 >od9«t Cost Flan



STATE OF DELAWARE
INTERGOVERNMENTAL REVIEW OF FEDERAL PROGRAMS

AND FEDERAL AID MANAGEMENT SUBSYSTEM
SINGLE POINT OF CONTACT (SPOO/OFFICE OF THE BUDGET

Thomas Collimt Building, Dover, Delaware 19903
302 - 736 * 4204

FEDERAL AJD MASTED

Traits
Coda FM Dtpt

SPOC use ONLY
Mnth

FM

Rvwcr CC's

ACTION:
STATUS:

L FM DATE:
5/28/87

LDEPT:
40

4.ORG:
0903

s.DEPT,Oiv*»UD UNIT NAME: Departnent of natural
Resources and Environmental Control

7. STATE APPLICATION IDENTIFIER:

84-02-24-02
•.PROJECT TITLE: Haste Management Section
Delaware Sand £ Gravel RI/FS

t. PROJECT DESCRIPTION:

Implementation of the Remedial Investigationand Feasibility Study for Delaware
Sand and Gravel

10. CONTACT PERSON:
Nancy Camp

11. CONTACT PERSON'S PHONE NO:
(302) 323-4545

SIGNATURE OF SECTFTARY OR AGENCY HEAD:

it APPUCANT ADDRESS:
P. O. Box 1401
89 Kings Highway
Dover, DE 19903

14. (OMB) FE0Efl$££ATALOG NO:

510
11 FEDERAL GRANTOR AGENCY:

EFA Region III
M. FEDERAL GRANTOR SUB-AGENCY:

. FEDERAL CONTACT PERSON:
Andra

is. PHONE NO:
(215) 597-1286

ADDRESS:
841 Chestnut Building
Philadelphia, PA 19107

» FEDERAL PROGRAM TITLE:

Supe rfund (CERCIA)
Objactivas:

a. What ara this yaî s obfActivas?
Completion of Remedial Investigation/Feasibility Study and Record of Decision
Document.

b. What wara last yaî s objactJvas?
Completion of Remedial Investigation/Feasibility Study.

c. Wara thasa obfactivas mat? (If not pttaaa axplaln why)
The Remedial Investigation/Feasibility Study was not completed last year due to
additional hours needed by contractor to complete the project. Lab delays slowed
the progress by three months and the new SARA requirements of ARAR's and innovative
technologies has increased the scope of work.

(If mora space Is naadad, pfaata attach a saparata shaat of papar)
fcATpTniOD FROM: 61534 * TO:
BETTER OF CREDIT NO: 6S-i 3-0335
*7. ID NO: v-003299-01 K. MAJOR SAl NO:
M- How many yaars has this profaet

b««n funded?
3 years

123087 *• FED APM N0: 8618
M. AMOUNT: $192,280.00
as. STATEWIDE SAl NO:

si. if tha projaet wss fundsd last yaar, ,
how much fatftral monay was awardad?
Past 3 years - $759,041.000 o n o * n c
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TITLE, GRADE AND SALARY OF POSITIONS FUNDIKG DNDER THIS GRANT

Title Grade Salary . -Source

Environmental Scientist II 12 $25,399 100% Federal

*Secretary (Clerical) € $14,173 100% Federal



QMS AptwU No. QB44-0

FEDERAL ASSISTANCE
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D
D
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Completion of the remedial investigation, feasibility
study and Record of Decision for the Delaware Sand and
Gravel site under CERCLA 1980 and SARA 1986.
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Docs this assistance request require daarlnghousa review in ac-
cordance with Executive Order 12372?

x v- _____No Pending

Ham 4.
Does *m assistance request require State, local, regional or othar Nama of Approving Agency.
planning approval?

VM . X MA

Is the proposed project covered by an approved comprehensive Check one: Stats D
plen? * ~* " * Local D

Regional D
____.Yes x M« Location of Flan____

S*
Will thii aitiftanof raquantad «>rva a Fadaral installation?

Federal Population benefiting from Project
Yes x No

Ham 7*
Will the asftistsnce requested be on Fadsral land or installation? Name of i

Location of Federal Land,
„ Percent of Project mim^__

STlle 'assistance raqoarted he* an impact or effect on *e See mnruction. for tfditiontf infctination to be provided.

Ma

HsmS.
Has tiw projtct for which assistance is faquastad uausad, sinoi Number of:
January 1,1971, or will it causa, the emplacement of any individual,
family, business, or form?

•usini

HJr!' oth* n^^W««» on this projort pr̂ ous. pending. *- in«ructio« for addition̂  i«̂ »m«ic« » b. pn̂ dad.
- or antiopated?

Ham HI.
fla profeet In e Designated Flood Heard Ana?

Vff X f|Q ____________________________________________________
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Form Approved.
0MB No. 20304020

J___________'•__________ Approval expires 7-31 -89

SECTION • - SCHEDULE • - IUOQI T CATEGORIES

6- Program Elements

*• RI/FS

b.

c.

d.

a.

f.

9-

h.

i. Total Program Eftmants

j. STATE TOTAL

FUNDING

(1) FEDERAL

f 192,280.00

S

S

(2) NON-fiDERAL

$ -0-

s

s "

U» TOTAL

f 192,280.00 '

•

; '•

*"

\
i*

$

* . *

<4)
MAN-
VEAflS

0.5
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ATTACHMENT f1

The DNREC, at this time, would like to request an extension in time and amount
of the Cooperative Agreement for Delaware Sand and Gravel. We request a time
extension until December 30, 1987, and an increase in the amount of $192,280.00

Extension Requested _ .

Earlier this year, the project completion date was scheduled for May
1987. However, due to laboratory delays and the new SARA Requirements,
we feel a more reasonable date for completion of RI/FS and ROD is
December 30, 1987.

The projected schedule is the following ;

Submittal of Draft RZ - March 1987 - May 15, 1987
Submittal of Draft PS - May 30, 1987
Review of Draft RI/PS - June 19, 1987
Development of Draft ROD - July 1, 1987
Completion of Revisions to RZ/FS (Finalized RI/FS) - July 19, 1987
Recommended R.A. for Public Comment/Meeting by August 30, 1987
Development of Final ROD * December 30, 1987

Personnel

Position Man Years Salary cost

ES_IX 0.5 _. _ 25,399 12,700
Clerical 0.5 14,173 " 7,087

19,787
Fringe - Cost x 0*22 4,353

$24,140

The ES ZZ position has been, and will continue to be, the Project Officer
for this site. The position will still be responsible for completion of
the RZ/FS and for developing a Record of Decision.

A clerical position will be needed to type comments and recommendation
letters as well as the Record of Decision. Be/she will also be needed
to assist in the continued development of the administrative record for
this site.

Contractual

Audit Fee .385
Legal Services 9,615
Prime Contractor $150,000

$160,000

R3025



Attachment $1
Sage 2

Utilization of legal services will continue over the next few months
as the search for potential responsible parties begins. Also, legal
services are and will continue to be involved in litigation surrounding
two civil suits filed against the owners of this site.

Increase in funds for the Prime Contractor are primarily for additional
hours needed to prepare the RI/FS. Lab delays slowed the progress by
three months for the project and the new SARA requirements of ARAR's
and innovative technologies has increased the scope of work. Refer to
Contract Amendment *6 with Dunn GeoScience for task specific increases
in scope and costs.

graveiygrain ing-

Travel $ 500
Training 500

$ 1,000

Travel and training monies are needed for technical training for the
Project Officer. Travel monies will be utilized for transportation
to training, meetings, field trips, etc.

Reference Manuals/Materials $ 750
Storage Cabinets . 850

$ 1,600

Reference materials are needed for the technical library used by the
Project Officer.

Storage cabinets will be utilized for storage of health, safety and
sampling equipment purchased under this cooperative agreement.

At this time, the DNREC is also requesting approval to spend $2,059.00
from the previously awarded supplies budget line for a Xerox 630
Unlimited Memorywriter with communications options. The Xerox 630 will
be used by the clerical funded under the DS&6 cooperative agreement.

Indirect

Personnel Cost x 0.28 « indirect Cost
($19,787 x 0.28 - $5,540.00)

See Attachment *2

The DNREC feels the above request will adequately fund the project through
the completion of the ROD by December 30, 1987. At that time, the DNREC
will consider continued involvement in the implementation of the remedial
action for this site.

AR3025



Attachment #2

' SIM* OF DELANAJtX _________ _____DBPAKTMOT OF MATURAL BZSOUHCBS AMD BHVUH^NJVURAL COWTBOL
PXOVXSXOKAL IMDIRSCT COST RATESFOB THE TKA» EKDIK JUW 30, 1987

1987 1987
Bndgatad Bndgatad 19(7 D*partaant%L/

Bodgat Oftit Indirect Saluri««/ Frorisioul Statmid* Divivionai
Coda Co«t« ¥aga« lata Portion Portion

Technical £«rvic*c 08-02 * 258,965 * 886,000 29.23 13.41 15.82
Planning Support 08-03 69,527 241*600 28.78 13.21 15.57
Surfaea Watar Managa*ant 08-04 195, 78C 904,100 21.66 9.93 11*73
Ground Watar Managaaant 08-05 214,792 624,900 34.37 15.77 18.60
Spaeial Ponds 08-01 31.603 112,500 28.09 12.87 IS. 22

,r and Waato Manaaaaant
r Raaourcaa —— ——— 09-02 109,639 372,800 29.41 13.22 16.19

Wast* Managavant 09-03 289,967 1,028,800 C 28.1TS 12.67 15.51
Spaeial Punda 09-01 58,134 187,900 30.94 13.99 16.95

Grant Match <D 08, 09-01 . 53,865 159,847 33.70 11.32 22.38

<l>Saa Schadula 9.1 of 1987 Budget Coat Plan


